

# Jira Sprint Plan

## Retail Customer Intelligence Platform

AI Vietnam AIO2026 | Module 1

Project Key: ACM1 | Board: [vongocgiabao79.atlassian.net/jira/software/projects/ACM1](https://vongocgiabao79.atlassian.net/jira/software/projects/ACM1)

### Project Timeline: 05 Jun 2026 - 30 Jun 2026

4 Sprints | 5 Team Members | 88 Jira Tickets

Deadline: ALL completed before 01 Jul 2026

Stack: Airflow | dbt | DuckDB | Delta Lake | XGBoost | MLflow | Power BI | Streamlit | Docker | GitHub Actions

Methodology: SDLC | BRD | UML | Star Schema | Medallion Architecture

Applicable Roles: Data Science (DS) | Data Analytics (DA) | Data Engineering (DE)

**Weekly Meeting: Every Thursday 10:00 PM**

11/Jun (Thu) | 18/Jun (Thu) | 25/Jun (Thu) | Final review: 30/Jun (Tue)

Jira Board: <https://vongocgiabao79.atlassian.net/jira/software/projects/ACM1>

## 1. Team & Roles

| Member           | Jira Role Tag      | SDLC Role                   | Primary Scope                                                           |
|------------------|--------------------|-----------------------------|-------------------------------------------------------------------------|
| Vo Ngoc Gia Bao  | TEAM LEADER / DATA | Team Leader & AI Eng (Data) | Sprint planning, demos, EDA, Star Schema, dbt, Power BI, feature marts  |
| Phan Van Tien    | TECH LEAD          | Tech Leader & Team Member   | BRD, UML, architecture, MLflow, business impact report, PR reviews      |
| Hoang Duc Kien   | QA                 | QA / Reviewer & Team Member | Definition of Done, test plans, data/model/UAT validation, final review |
| Phuc Nhan Nguyen | MODEL              | AI Engineer (Model)         | RFM scoring, feature engineering, churn model, batch scoring, SHAP      |
| Ngoc Phuong      | PIPELINE           | AI Engineer (Pipeline)      | Repo, Docker, Airflow DAGs, dbt models, MLflow, CI/CD, monitoring       |

## 2. Sprint Timeline Overview

| Sprint   | Dates           | Theme                  | Key Deliverables                                                                                                            | Meeting    |
|----------|-----------------|------------------------|-----------------------------------------------------------------------------------------------------------------------------|------------|
| Sprint 1 | 05/Jun - 11/Jun | Discovery & Onboarding | Read docs, kickoff meeting, BRD, UML diagrams, Star Schema design, EDA, ML design doc, repo setup, Docker skeleton, QA plan | Thu 11/Jun |

|          |                 |                                   |                                                                                                                                                              |            |
|----------|-----------------|-----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| Sprint 2 | 12/Jun - 18/Jun | Data Platform MVP                 | Bronze-Silver-Gold pipeline, star schema build, dbt models + tests, Airflow DAG, RFM scoring, data validation                                                | Thu 18/Jun |
|          |                 |                                   |                                                                                                                                                              |            |
| Sprint 3 | 19/Jun - 25/Jun | ML Layer & Analytics              | Feature mart, KPI marts, churn model training (LR + XGBoost), MLflow, batch scoring, Power BI design, model validation                                       | Thu 25/Jun |
|          |                 |                                   |                                                                                                                                                              |            |
| Sprint 4 | 26/Jun - 30/Jun | Dashboard, CI/CD & Final Delivery | Power BI dashboard, Streamlit demo, SHAP, K-Means, GitHub Actions CI/CD, Docker finalize, monitoring, UAT, LaTeX report, business impact, slides, demo video | Tue 30/Jun |
|          |                 |                                   |                                                                                                                                                              |            |

### 3. Component Ownership Matrix

| Component                         | Owner (Role)              | Sprint   |
|-----------------------------------|---------------------------|----------|
| BRD + UML Diagrams                | Phan Van Tien (TECH LEAD) | Sprint 1 |
| Solution Architecture             | Phan Van Tien (TECH LEAD) | Sprint 1 |
| Data Profiling & EDA              | Vo Ngoc Gia Bao (DATA)    | Sprint 1 |
| Star Schema ERD + Data Dictionary | Vo Ngoc Gia Bao (DATA)    | Sprint 1 |
| ML Design Document                | Phuc Nhan Nguyen (MODEL)  | Sprint 1 |
| GitHub Repo + Conventions         | Ngoc Phuong (PIPELINE)    | Sprint 1 |
| Docker Compose Skeleton           | Ngoc Phuong (PIPELINE)    | Sprint 1 |
| Definition of Done + Test Plan    | Hoang Duc Kien (QA)       | Sprint 1 |
| Bronze / Silver / Gold Pipeline   | Vo Ngoc Gia Bao (DATA)    | Sprint 2 |
| dbt Models + Tests                | Ngoc Phuong (PIPELINE)    | Sprint 2 |
| Airflow DAG (data pipeline)       | Ngoc Phuong (PIPELINE)    | Sprint 2 |
| RFM Scoring + Segmentation        | Phuc Nhan Nguyen (MODEL)  | Sprint 2 |
| Data Validation (layers + RFM)    | Hoang Duc Kien (QA)       | Sprint 2 |

|                                     |                               |          |
|-------------------------------------|-------------------------------|----------|
| Feature Mart + KPI Marts            | Vo Ngoc Gia Bao (DATA)        | Sprint 3 |
| Churn Model (LR + XGBoost)          | Phuc Nhan Nguyen (MODEL)      | Sprint 3 |
| Batch Scoring Pipeline              | Phuc Nhan Nguyen (MODEL)      | Sprint 3 |
| MLflow Tracking + Registry          | Ngoc Phuong (PIPELINE)        | Sprint 3 |
| Airflow DAG (ML extension)          | Ngoc Phuong (PIPELINE)        | Sprint 3 |
| Model + Feature Validation          | Hoang Duc Kien (QA)           | Sprint 3 |
| Power BI Dashboard                  | Vo Ngoc Gia Bao (DATA)        | Sprint 4 |
| Cohort + Retention Visualizations   | Vo Ngoc Gia Bao (DATA)        | Sprint 4 |
| SHAP + Feature Explainability       | Phuc Nhan Nguyen (MODEL)      | Sprint 4 |
| K-Means Clustering                  | Phuc Nhan Nguyen (MODEL)      | Sprint 4 |
| GitHub Actions CI/CD                | Ngoc Phuong (PIPELINE)        | Sprint 4 |
| Docker Finalize + Streamlit         | Ngoc Phuong (PIPELINE)        | Sprint 4 |
| Data + Model Monitoring             | Ngoc Phuong (PIPELINE)        | Sprint 4 |
| UAT + Final QA Report               | Hoang Duc Kien (QA)           | Sprint 4 |
| Business Impact Report              | Phan Van Tien (TECH LEAD)     | Sprint 4 |
| LaTeX Technical Report (4 sections) | All members (by role)         | Sprint 4 |
| Presentation Slides + Demo Script   | Phan Van Tien (TECH LEAD)     | Sprint 4 |
| Demo Video                          | Vo Ngoc Gia Bao (TEAM LEADER) | Sprint 4 |

## 4.1. Sprint 1: Discovery & Onboarding (05/Jun - 11/Jun)

Total: 26 tickets | Epic: 1 | Work tasks: 20 | Weekly meetings: 5 | Status: TO DO

| Key     | Summary                                                                                              | Role Tag    | Assignee         | Created | Due    | Status |
|---------|------------------------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-1  | Read Git & Jira Docs and Study Role                                                                  | TEAM LEADER | Vo Ngoc Gia Bao  | 05/Jun  | 07/Jun | DONE   |
| ACM1-2  | Read Git & Jira Docs and Study Role                                                                  | TECH LEAD   | Phan Van Tien    | 05/Jun  | 07/Jun | DONE   |
| ACM1-3  | Read Git & Jira Docs and Study Role                                                                  | QA          | Hoang Duc Kien   | 05/Jun  | 07/Jun | DONE   |
| ACM1-4  | Read Git & Jira Docs and Study Role                                                                  | MODEL       | Phuc Nhan Nguyen | 05/Jun  | 07/Jun | DONE   |
| ACM1-5  | Read Git & Jira Docs and Study Role                                                                  | PIPELINE    | Ngoc Phuong      | 05/Jun  | 07/Jun | DONE   |
| ACM1-6  | [EPIC 1] DISCOVERY & DESIGN                                                                          | TEAM LEADER | Vo Ngoc Gia Bao  | 05/Jun  | 11/Jun | TO DO  |
| ACM1-7  | [TEAM LEADER] Kickoff meeting: choose topic, scope, team charter, risk register                      | TEAM LEADER | Vo Ngoc Gia Bao  | 07/Jun  | 08/Jun | TO DO  |
| ACM1-8  | [TEAM LEADER] Sprint 1 planning: assign tasks, define milestones                                     | TEAM LEADER | Vo Ngoc Gia Bao  | 08/Jun  | 08/Jun | TO DO  |
| ACM1-9  | [TECH LEAD] Write BRD: pain points, objectives, stakeholders, scope, success criteria                | TECH LEAD   | Phan Van Tien    | 08/Jun  | 10/Jun | TO DO  |
| ACM1-10 | [TECH LEAD] Design UML diagrams: Use Case, Activity, Sequence                                        | TECH LEAD   | Phan Van Tien    | 08/Jun  | 10/Jun | TO DO  |
| ACM1-11 | [TECH LEAD] Design Solution Architecture & Data Flow diagram                                         | TECH LEAD   | Phan Van Tien    | 09/Jun  | 11/Jun | TO DO  |
| ACM1-12 | [DATA] Data profiling & EDA on online_retail_listing.csv: columns, missing, duplicates, distribution | DATA        | Vo Ngoc Gia Bao  | 08/Jun  | 10/Jun | TO DO  |
| ACM1-13 | [DATA] Design Star Schema ERD + Data Dictionary (fact + dims + RFM mart)                             | DATA        | Vo Ngoc Gia Bao  | 09/Jun  | 11/Jun | TO DO  |
| ACM1-14 | [MODEL] Define churn label logic, RFM segmentation approach, target metrics                          | MODEL       | Phuc Nhan Nguyen | 08/Jun  | 10/Jun | TO DO  |
| ACM1-15 | [MODEL] Write ML Design Document: features, candidate models, evaluation metrics                     | MODEL       | Phuc Nhan Nguyen | 09/Jun  | 11/Jun | TO DO  |
| ACM1-16 | [PIPELINE] Setup GitHub repo, branches, .gitignore, folder structure, coding convention              | PIPELINE    | Ngoc Phuong      | 08/Jun  | 10/Jun | TO DO  |

| Key     | Summary                                                                 | Role Tag    | Assignee         | Created | Due    | Status |
|---------|-------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-17 | [PIPELINE] Setup Docker Compose skeleton (Airflow, dbt, DuckDB, MLflow) | PIPELINE    | Ngoc Phuong      | 09/Jun  | 11/Jun | TO DO  |
| ACM1-18 | [QA] Write Definition of Done for all 4 sprints                         | QA          | Hoang Duc Kien   | 08/Jun  | 10/Jun | TO DO  |
| ACM1-19 | [QA] Write Test Plan & QA Checklist for Sprint 1 & 2                    | QA          | Hoang Duc Kien   | 09/Jun  | 10/Jun | TO DO  |
|         |                                                                         |             |                  |         |        |        |
| ACM1-20 | [QA] Review BRD, UML, Star Schema for completeness - raise early risks  | QA          | Hoang Duc Kien   | 10/Jun  | 11/Jun | TO DO  |
|         |                                                                         |             |                  |         |        |        |
| ACM1-21 | [TEAM LEADER] Sprint 1 review + Sprint 2 kickoff meeting                | TEAM LEADER | Vo Ngoc Gia Bao  | 11/Jun  | 11/Jun | TO DO  |
|         |                                                                         |             |                  |         |        |        |
| ACM1-22 | Weekly meeting + review progress                                        | —           | Vo Ngoc Gia Bao  | 11/Jun  | 11/Jun | TO DO  |
| ACM1-23 | Weekly meeting + review progress                                        | —           | Phan Van Tien    | 11/Jun  | 11/Jun | TO DO  |
|         |                                                                         |             |                  |         |        |        |
| ACM1-24 | Weekly meeting + review progress                                        | —           | Hoang Duc Kien   | 11/Jun  | 11/Jun | TO DO  |
| ACM1-25 | Weekly meeting + review progress                                        | —           | Phuc Nhan Nguyen | 11/Jun  | 11/Jun | TO DO  |
|         |                                                                         |             |                  |         |        |        |
| ACM1-26 | Weekly meeting + review progress                                        | —           | Ngoc Phuong      | 11/Jun  | 11/Jun | TO DO  |



## 4.2. Sprint 2: Data Platform MVP (12/Jun - 18/Jun)

Total: 21 tickets | Epic: 1 | Work tasks: 15 | Weekly meetings: 5 | Status: TO DO

| Key     | Summary                                                                                                                         | Role Tag    | Assignee         | Created | Due    | Status |
|---------|---------------------------------------------------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-27 | [EPIC 2] DATA PLATFORM MVP                                                                                                      | TEAM LEADER | Vo Ngoc Gia Bao  | 12/Jun  | 18/Jun | TO DO  |
| ACM1-28 | [TEAM LEADER] Sprint 2 planning: assign tasks, set milestones                                                                   | TEAM LEADER | Vo Ngoc Gia Bao  | 12/Jun  | 12/Jun | TO DO  |
| ACM1-29 | [DATA] Build Bronze layer: ingest CSV to Parquet with schema enforcement & audit log                                            | DATA        | Vo Ngoc Gia Bao  | 12/Jun  | 14/Jun | TO DO  |
| ACM1-30 | [DATA] Build Silver layer: clean, dedup, date-shift to present, validate, quality checks                                        | DATA        | Vo Ngoc Gia Bao  | 13/Jun  | 15/Jun | TO DO  |
| ACM1-31 | [DATA] Build Gold layer: star schema tables (fact + dim_customer, dim_product, dim_date, dim_country)                           | DATA        | Vo Ngoc Gia Bao  | 14/Jun  | 16/Jun | TO DO  |
| ACM1-32 | [DATA] Build RFM mart: compute R/F/M quintile scores, segment labeling (Champions, Loyal, At Risk, Lost...)                     | DATA        | Vo Ngoc Gia Bao  | 15/Jun  | 17/Jun | TO DO  |
| ACM1-33 | [PIPELINE] Setup dbt project: dbt_project.yml, profiles.yml, staging -> intermediate -> marts                                   | PIPELINE    | Ngoc Phuong      | 12/Jun  | 14/Jun | TO DO  |
| ACM1-34 | [PIPELINE] Implement dbt models (staging + intermediate + marts) + dbt tests (unique, not_null, accepted_values, relationships) | PIPELINE    | Ngoc Phuong      | 13/Jun  | 16/Jun | TO DO  |
| ACM1-35 | [PIPELINE] Implement Airflow DAG: ingest -> clean -> dbt run -> dbt test -> publish Gold                                        | PIPELINE    | Ngoc Phuong      | 15/Jun  | 17/Jun | TO DO  |
| ACM1-36 | [MODEL] Build RFM scoring logic: quintile calculation, segment mapping rules, edge cases                                        | MODEL       | Phuc Nhan Nguyen | 12/Jun  | 15/Jun | TO DO  |
| ACM1-37 | [MODEL] Exploratory RFM analysis: segment distribution, revenue contribution per segment, insights                              | MODEL       | Phuc Nhan Nguyen | 15/Jun  | 17/Jun | TO DO  |
| ACM1-38 | [QA] Validate Bronze-Silver-Gold: row counts, null rates, duplicates across layers                                              | QA          | Hoang Duc Kien   | 15/Jun  | 17/Jun | TO DO  |
| ACM1-39 | [QA] Validate RFM totals reconcile with raw revenue; segment counts sum to customer base                                        | QA          | Hoang Duc Kien   | 16/Jun  | 17/Jun | TO DO  |

| Key     | Summary                                                                                 | Role Tag    | Assignee         | Created | Due    | Status |
|---------|-----------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-40 | [QA] Validate star schema FK integrity, dimension completeness, accepted segment labels | QA          | Hoang Duc Kien   | 16/Jun  | 18/Jun | TO DO  |
| ACM1-41 | [TECH LEAD] Review PRs for data pipeline + dbt models + star schema                     | TECH LEAD   | Phan Van Tien    | 16/Jun  | 17/Jun | TO DO  |
| ACM1-42 | [TEAM LEADER] Sprint 2 demo: CSV -> Airflow -> dbt -> Star Schema -> RFM Table          | TEAM LEADER | Vo Ngoc Gia Bao  | 18/Jun  | 18/Jun | TO DO  |
| ACM1-43 | Weekly meeting + review progress                                                        | —           | Vo Ngoc Gia Bao  | 18/Jun  | 18/Jun | TO DO  |
| ACM1-44 | Weekly meeting + review progress                                                        | —           | Phan Van Tien    | 18/Jun  | 18/Jun | TO DO  |
| ACM1-45 | Weekly meeting + review progress                                                        | —           | Hoang Duc Kien   | 18/Jun  | 18/Jun | TO DO  |
| ACM1-46 | Weekly meeting + review progress                                                        | —           | Phuc Nhan Nguyen | 18/Jun  | 18/Jun | TO DO  |
| ACM1-47 | Weekly meeting + review progress                                                        | —           | Ngoc Phuong      | 18/Jun  | 18/Jun | TO DO  |

## 4.3. Sprint 3: ML Layer & Analytics (19/Jun - 25/Jun)

Total: 20 tickets | Epic: 1 | Work tasks: 14 | Weekly meetings: 5 | Status: TO DO

| Key     | Summary                                                                                         | Role Tag    | Assignee         | Created | Due    | Status |
|---------|-------------------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-48 | [EPIC 3] ML LAYER & ANALYTICS                                                                   | TEAM LEADER | Vo Ngoc Gia Bao  | 19/Jun  | 25/Jun | TO DO  |
| ACM1-49 | [TEAM LEADER] Sprint 3 planning: assign tasks, set milestones                                   | TEAM LEADER | Vo Ngoc Gia Bao  | 19/Jun  | 19/Jun | TO DO  |
| ACM1-50 | [DATA] Build feature mart: customer features (AOV, LTV, tenure, order_gap, avg_basket_size)     | DATA        | Vo Ngoc Gia Bao  | 19/Jun  | 21/Jun | TO DO  |
| ACM1-51 | [DATA] Build KPI marts: revenue by month, retention rate, cohort analysis, segment distribution | DATA        | Vo Ngoc Gia Bao  | 20/Jun  | 23/Jun | TO DO  |
| ACM1-52 | [DATA] Design Power BI dashboard layout: RFM segments, revenue KPIs, churn risk, cohort heatmap | DATA        | Vo Ngoc Gia Bao  | 21/Jun  | 24/Jun | TO DO  |
| ACM1-53 | [MODEL] Feature engineering: Recency, Frequency, Monetary, AOV, LTV, tenure, order patterns     | MODEL       | Phuc Nhan Nguyen | 19/Jun  | 22/Jun | TO DO  |
| ACM1-54 | [MODEL] Train churn models: Logistic Regression + XGBoost with cross-validation                 | MODEL       | Phuc Nhan Nguyen | 21/Jun  | 23/Jun | TO DO  |
| ACM1-55 | [MODEL] Model evaluation: AUC, precision, recall, F1, confusion matrix, threshold selection     | MODEL       | Phuc Nhan Nguyen | 23/Jun  | 24/Jun | TO DO  |
| ACM1-56 | [MODEL] Batch scoring: generate churn_probability + churn_flag for all customers                | MODEL       | Phuc Nhan Nguyen | 24/Jun  | 25/Jun | TO DO  |
| ACM1-57 | [PIPELINE] Extend Airflow DAG: train_model -> score_customers -> publish predictions            | PIPELINE    | Ngoc Phuong      | 20/Jun  | 23/Jun | TO DO  |
| ACM1-58 | [PIPELINE] Setup MLflow tracking server + experiment logging + model registry                   | PIPELINE    | Ngoc Phuong      | 21/Jun  | 24/Jun | TO DO  |
| ACM1-59 | [QA] Model validation: feature schema, value ranges, AUC threshold gate (>0.80)                 | QA          | Hoang Duc Kien   | 23/Jun  | 25/Jun | TO DO  |
| ACM1-60 | [QA] Data quality tests on feature mart + KPI marts: null, range, FK integrity                  | QA          | Hoang Duc Kien   | 21/Jun  | 24/Jun | TO DO  |
| ACM1-61 | [TECH LEAD] Review PRs for ML pipeline, feature engineering, MLflow integration                 | TECH LEAD   | Phan Van Tien    | 23/Jun  | 24/Jun | TO DO  |

| Key     | Summary                                                                         | Role Tag    | Assignee         | Created | Due    | Status |
|---------|---------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-62 | [TEAM LEADER] Sprint 3 demo: Customer -> Features -> Model -> Churn Probability | TEAM LEADER | Vo Ngoc Gia Bao  | 25/Jun  | 25/Jun | TO DO  |
| ACM1-63 | Weekly meeting + review progress                                                | —           | Vo Ngoc Gia Bao  | 25/Jun  | 25/Jun | TO DO  |
| ACM1-64 | Weekly meeting + review progress                                                | —           | Phan Van Tien    | 25/Jun  | 25/Jun | TO DO  |
| ACM1-65 | Weekly meeting + review progress                                                | —           | Hoang Duc Kien   | 25/Jun  | 25/Jun | TO DO  |
| ACM1-66 | Weekly meeting + review progress                                                | —           | Phuc Nhan Nguyen | 25/Jun  | 25/Jun | TO DO  |
| ACM1-67 | Weekly meeting + review progress                                                | —           | Ngoc Phuong      | 25/Jun  | 25/Jun | TO DO  |

## 4.4. Sprint 4: Dashboard, CI/CD & Final Delivery (26/Jun - 30/Jun)

Total: 21 tickets | Epic: 1 | Work tasks: 20 | Weekly meetings: 0 | Status: TO DO

| Key     | Summary                                                                                        | Role Tag    | Assignee         | Created | Due    | Status |
|---------|------------------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-68 | [EPIC 4] DASHBOARD, CI/CD & FINAL DELIVERY                                                     | TEAM LEADER | Vo Ngoc Gia Bao  | 26/Jun  | 30/Jun | TO DO  |
| ACM1-69 | [TEAM LEADER] Sprint 4 planning: assign tasks, set milestones                                  | TEAM LEADER | Vo Ngoc Gia Bao  | 26/Jun  | 26/Jun | TO DO  |
| ACM1-70 | [DATA] Build Power BI dashboard: RFM segments, revenue KPIs, churn risk view, cohort heatmap   | DATA        | Vo Ngoc Gia Bao  | 26/Jun  | 28/Jun | TO DO  |
| ACM1-71 | [DATA] Build cohort analysis + retention curve visualizations in Power BI                      | DATA        | Vo Ngoc Gia Bao  | 27/Jun  | 29/Jun | TO DO  |
| ACM1-72 | [MODEL] Feature importance / SHAP analysis: explain top churn drivers                          | MODEL       | Phuc Nhan Nguyen | 26/Jun  | 28/Jun | TO DO  |
| ACM1-73 | [MODEL] K-Means clustering: additional customer segmentation (behavior-based)                  | MODEL       | Phuc Nhan Nguyen | 27/Jun  | 29/Jun | TO DO  |
| ACM1-74 | [PIPELINE] Setup GitHub Actions CI: lint (ruff/sqlfluff) -> dbt test -> pytest -> docker build | PIPELINE    | Ngoc Phuong      | 26/Jun  | 28/Jun | TO DO  |
| ACM1-75 | [PIPELINE] Finalize Docker Compose + Streamlit demo app: all services production-ready         | PIPELINE    | Ngoc Phuong      | 27/Jun  | 29/Jun | TO DO  |
| ACM1-76 | [PIPELINE] Setup monitoring: data drift + model drift logging to monitoring table + Ops tab    | PIPELINE    | Ngoc Phuong      | 28/Jun  | 30/Jun | TO DO  |
| ACM1-77 | [QA] UAT: validate Power BI dashboard numbers match Gold tables; segment counts correct        | QA          | Hoang Duc Kien   | 28/Jun  | 29/Jun | TO DO  |
| ACM1-78 | [QA] UAT: validate model predictions, churn_flag accuracy, retention list export               | QA          | Hoang Duc Kien   | 28/Jun  | 29/Jun | TO DO  |
| ACM1-79 | [QA] Final QA report: test summary, coverage metrics, known issues, sign-off                   | QA          | Hoang Duc Kien   | 29/Jun  | 30/Jun | TO DO  |
| ACM1-80 | [TECH LEAD] Write Business Impact Report: segment revenue analysis, recommendations, ROI       | TECH LEAD   | Phan Van Tien    | 26/Jun  | 28/Jun | TO DO  |
| ACM1-81 | [TECH LEAD] Review all PRs, finalize codebase, tag release v1.0                                | TECH LEAD   | Phan Van Tien    | 29/Jun  | 30/Jun | TO DO  |

| Key     | Summary                                                                                                           | Role Tag    | Assignee         | Created | Due    | Status |
|---------|-------------------------------------------------------------------------------------------------------------------|-------------|------------------|---------|--------|--------|
| ACM1-82 | [TECH LEAD] Prepare technical report (LaTeX): system architecture, deployment, business impact                    | TECH LEAD   | Phan Van Tien    | 27/Jun  | 29/Jun | TO DO  |
| ACM1-83 | [MODEL] Prepare technical report (LaTeX): ML methodology, feature engineering, results, error analysis            | MODEL       | Phuc Nhan Nguyen | 27/Jun  | 29/Jun | TO DO  |
| ACM1-84 | [PIPELINE] Prepare technical report (LaTeX): pipeline design, dbt, Airflow, CI/CD, monitoring                     | PIPELINE    | Ngoc Phuong      | 27/Jun  | 29/Jun | TO DO  |
| ACM1-85 | [DATA] Prepare technical report (LaTeX): data modeling, EDA, star schema, Power BI dashboard                      | DATA        | Vo Ngoc Gia Bao  | 27/Jun  | 29/Jun | TO DO  |
| ACM1-86 | [TECH LEAD] Prepare presentation slides + demo script for AI Conquer Module 1                                     | TECH LEAD   | Phan Van Tien    | 28/Jun  | 30/Jun | TO DO  |
| ACM1-87 | [TEAM LEADER] Record demo video: end-to-end walkthrough (BRD -> Pipeline -> Star Schema -> RFM -> ML -> Power BI) | TEAM LEADER | Vo Ngoc Gia Bao  | 29/Jun  | 30/Jun | TO DO  |
|         |                                                                                                                   |             |                  |         |        |        |
| ACM1-88 | [TEAM LEADER] Final review + retrospective meeting                                                                | TEAM LEADER | Vo Ngoc Gia Bao  | 30/Jun  | 30/Jun | TO DO  |

## 5. Summary Statistics

### 5.1. Tasks per Sprint

| Sprint   | Tasks | Weekly Mtg | Epic Tasks | LaTeX Tasks | Meeting Day |
|----------|-------|------------|------------|-------------|-------------|
| Sprint 1 | 26    | 5          | 1          | 0           | Thu 11/Jun  |
| Sprint 2 | 21    | 5          | 1          | 0           | Thu 18/Jun  |
| Sprint 3 | 20    | 5          | 1          | 0           | Thu 25/Jun  |
| Sprint 4 | 21    | 0          | 1          | 4           | Tue 30/Jun  |
| TOTAL    | 88    | 15         | 4          | 4           | -           |

### 5.2. Key Milestones & Sprint Demos

| Date   | Milestone            | Expected Deliverable                                                                                           |
|--------|----------------------|----------------------------------------------------------------------------------------------------------------|
| 07/Jun | Onboarding Complete  | All 5 members finished reading Git/Jira docs and studying roles                                                |
| 11/Jun | Sprint 1 Demo (Thu)  | BRD + UML + Star Schema + EDA + ML Design + Repo + Docker skeleton                                             |
| 18/Jun | Sprint 2 Demo (Thu)  | CSV -> Airflow -> dbt -> Star Schema -> RFM Table (end-to-end data pipeline)                                   |
| 25/Jun | Sprint 3 Demo (Thu)  | Customer -> Features -> Churn Model -> Churn Probability (ML pipeline)                                         |
| 30/Jun | Final Delivery (Tue) | Full walkthrough: BRD -> Pipeline -> Star Schema -> RFM -> ML -> Power BI -> CI/CD + LaTeX Report + Demo Video |

### 5.3. Tasks per Person (excluding shared meetings)

| Member          | Count | Key Focus Areas                                                                                     |
|-----------------|-------|-----------------------------------------------------------------------------------------------------|
| Vo Ngoc Gia Bao | 16    | Team leadership + EDA + Star Schema + Bronze-Silver-Gold + RFM mart + Power BI + LaTeX + Demo video |

|                  |           |                                                                                              |
|------------------|-----------|----------------------------------------------------------------------------------------------|
| Phan Van Tien    | <b>10</b> | BRD + UML + Architecture + PR reviews + Business Impact + LaTeX + Presentation slides        |
| Hoang Duc Kien   | <b>9</b>  | Definition of Done + Test plans + Data validation + Model validation + UAT + Final QA report |
| Phuc Nhan Nguyen | <b>12</b> | RFM scoring + Feature engineering + Churn model + Batch scoring + SHAP + K-Means + LaTeX     |
| Ngoc Phuong      | <b>11</b> | GitHub repo + Docker + dbt + Airflow DAGs + MLflow + CI/CD + Monitoring + LaTeX              |